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NASA Implementation Plan 
For Electronics Stewardship 

 
May 2007 

 

 
1. Agency Level activity for Green Purchasing 

a. Modify NASA Master Hardware Specification to include EPEAT 
language in all IT procurement contracts 

i. Schedule:  December 2007 
ii. Action:  CIO/GRC/Facca 

b. Modify NPR 8530.1 "Affirmative Procurement Program and Plan for 
Environmentally Preferable Products" to include EO 13423 EPEAT 
requirements 

i. Schedule:  December 2007 
ii. Action:  EMD/McNeill 

 
2. Agency Level activity for Green Operations and Maintenance  

a. Assess and modify NASA IT Directive(s), standards, or similar addressing 
EO 13423 requirements: 

i. Power-Down at end of work shift  
ii. Energy Star default implementation  

iii. Duplex Printing guidance and defaults 
iv. Consider Four Year Replacement Cycle 
v. Schedule:  December 2007 

vi. Action:  CIO/Cox; CIO/GRC/Facca 
 

3. Agency Level activity for Green end-of-life management strategies  
a. Evaluate NASA's end-of-life management with priorities toward 

eliminating landfill disposal at end of life.  Modify policies as required. 
i. Schedule:  December 2007 

ii. Action:  LMD/Patrick 
b. Evaluate how disposal of contractor-owned electronic assets are managed 

on seat license contracts (e.g. ODIN) 
i. Schedule:  Completed.  ODIN contract requires that all end of life 

computers are disposed of through donation processes. 
ii. Action:  NSSC/D. Smith 

NASA's Electronic Stewardship Implementation Plan is based around an Agency-
level approach to meeting EO 13423 performance objectives, as opposed to a facility-
by-facility approach.  Items listed in the plan were selected based on their ability to 
directly or indirectly change the way NASA acquires, operates, and disposes of 
electronic assets.  Each task is included with schedule milestones, as well as the 
Headquarters POC for the activity. 
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c. Promote the use of Computers for Learning and similar programs.  Where 
NASA interacts with CFL recipients, provide information to CFL 
recipients on properly final disposition. 

i. Schedule:  December 2007 
ii. Action:  LMD/Patrick 

d. Promote the cost-effective use of the EPA READ GWAC or similar 
recycling contracts for electronics disposal, where appropriate. 

i. Schedule:  December 2007 
ii. Action:  LMD/Patrick 

 
4. Administrative Processes 

a. OMB Scorecard Reporting to support EO 13423 2(h) 
i. Schedule:  Twice annually, as requested by OMB 

ii. Action:  EMD/McNeill 
b. Consider FEC Partner Status on a facility-by-facility basis 

i. Schedule:  June 2008 
ii. Action:  Facility environmental manager will evaluate and provide 

response to EMD. 
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